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December 12, 2012

Meeting opened at 6:35 p.m.

• Safety:  
o Safety  issues  highlighted  in  the  schools.

 Greg  reported  that  the  flashing  lights  on  Great  Road  are  now  working;  
replaced  the  light  bulbs.

• Finance:

o Review  and  approve  any  project  bills  presented  to  the  commi<ee.
Jerry  presented  the  following  invoices  for  the  commi?ee’s  approval:

• voted  approval

• Municipal  -‐  $35,060  -‐  for  monthly  OPM  services  -‐  Tappé  Associates  -‐  
$30,226  -‐  for  monthly  construcOon  phase  services  -‐  

 CTA  ConstrucOon  -‐  monthly  requisiOon  in  the  amount  of  $1,617.990  
for  the  work  completed  through  September  -‐  a  moOon  was  made  by  

 FedEx:  statement  in  the  amount  of  $13.05  for  mailing  to  MSBA

 EM  moOon  to  approve  invoices  as  listed  by  the  Chair  –  BW  seconded  
moOon  passed  6-‐0

• Full  Commi<ee:  
o Approve  minutes:

 MoOon  made  by  Anthony  and  seconded  by  Bonnie  to  approve  the  
November  14,  2012  meeOng  minutes  as  submi?ed.    All  present  voted  
approval

o Overall  progress:
 Municipal  -‐  ConstrucOon  update    /  General  schedule  update:

• MBC  provided  a  general  update  on  the  progress  of  the  project.  
• Progress  in  all  areas  is  going  well.
• Permanent  gas  and  electrical  services  are  almost  complete
• Exterior  envelope  work  is  progressing  well.    Brickwork  occurring  in  

all  areas.    Metal  panels  and  other  finishes  have  started.
• Extra  cameras  were  installed      Cooper  was  installed  no  problems  

with  break  ins.
• Project  is  roughly  53%  complete  at  this  requisiOon
• Manpower  count  is  hovering  around  50-‐55  each  day.
• The  contractor,  MBC  and  Tappé  are  monitoring  the  schedule  closely.    

CTA  has  enclosed  approximately  90%  of  the  building.    
• Temperature  in  the  building  is  around  45  –  50  degrees.
• Temporary  heat  has  been  installed.
• Change  orders  –  are  at  17%  of  the  conOngency.    We  do  not  have  a  

change  order  for  tonight’s  meeOng.      There  is  a  small  one  on  the  
table,  will  bring  in  to  the  next  meeOng.

• Hec  y  allowances  made  for  the  tear  down  of  the  old  high  school.
• Brick  is  almost  at  100%  complete.
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• Roofers  are  struggling;  there  is  a  small  staff  on  site.
• Increased  drywall  and  finishers  on  site.
• Masons  are  gone
• We  will  probably  see  manpower  increase  close  to  the  100  mark.
• Tile  is  being  installed
• Hot  water  tanks  are  on  site,  but  not  being  used  by  the  contractors;

High  efficiency  tanks,  we  will  wait  to  test  them  because  of  the  
warranty  starts  when  we  fire  them  up.

• Open  issues/New  Business:
• Budget  will  be  monitored  closely.
• Walls  are  up;  classrooms  are  defined
• Couple  of  credit  change  orders  will  be  next  month;  
• WAVM  went  over  budget-‐  will  be  sihng  down  with  them

JG  –  Finance  Commi?ee  wants  to  know  about  the  increase  of  the  cost  of  running  the  
new  building.    More  square  footage  and  more  high  tech  installed;  in  the  long  run  it  will  
be  beneficial.      When  we  submi?ed  we  had  to  do  a  capital  budget  statement  with  
staffing,  adding  and  reducing  aids,  uOlity  costs  that  was  supported  by  the  
Superintendent  and  the  Town.

EM  –  brought  up  the  baseball  field  and  the  commi?ee  said  that  it  was  outside  of  its  
authority  and  will  be  brought  up  acer  the  school  is  completed.    It  could  be  a  small  fix.
EM  –  I  don’t  want  to  see  the  new  high  school  have  broken  windows  because  of  baseballs   
hihng  the  school.    The  other  quesOon  is  about  air  condiOoning;  is  the  air  condiOoned;  I  
wouldn’t  want  to  see  the  classrooms  auditorium  and  gym  not  being  air  condiOoned;  JS  
stated  that  administraOon  part  of  the  building  is  air  condiOoned.      Discussion  around  
this;  JC  would  check  to  see  what  is  in  the  minutes  from  year  and  half  ago;  will  discuss  at  
the  next  meeOng.
JS  from  Tappe  will  look  at  his  notes  and  report  back  in  January.

EM  –  request  from  the  AD  about  the  banners  that  need  to  be  replaced  or  treated;  GL  
this  is  required  by  law  -‐  they  need  to  be  up  to  code  when  the  school  opens;  Fowler  has  
their  banners  treated

PB  –  talked  about  if  the  baseball  field  is  suitable  for  Varsity  sports  –  there  are  no  
regulaOons  for  Varsity  baseball  on  fields.    Once  the  school  is  finished  we  will  look  at  this  
and  make  arrangements  to  have  the  field  possibly  updated.

Tiger  Drive  –  NSTAR  is  gehng  ready  to  install  the  poles.

MS-‐  February  15th,  we  will  go  out  to  bond  the  rest  of  the  high  school  we  need  4.4  million  
dollars.

DG  –  on  the  next  tax  bill  it  will  show  the  first  year  of  the  high  school.      Please  help  the  
residents  understand.

Next  meeOng  January  9th,  2013  at  6:30  p.m.  –  PB  –  moOon  to  adjourn  –  BW  2nd  –  8:45  
p.m.

 

  School Building 
Committee - 3 -


